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U S Enmronmental Protectlon Agency, Regon VIII 
ATTN Rocky Flats Project Manager, 8HwM-RI 
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999 18th Street, Suite 500,8WM-C 

Mr GaryBaughman 
Hazardous Waste Faclhnes Unit M e r  
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen 

Thls correspondence is to request an extension for delivcrables under the Interagency Agreement 
(IAG), Part 42, Extensions. This request is based on fundrng uncemty at the begmmng of the 
fiscal year and mabihty to compress the procurtmtnt process for subconaact support At the 
begmnmg of FY9 1, Rocky Flats had been allocated only $50 p h o n  for Enwonmental 
Restornuon against requvtments totalrng over $100 milhon We argued hard for addinonal 
fundmg, ulnmately resulang in $97 mllion for FY92. However, the fundrng level was not 
finalized unul November 15,1991, over six weeks after the staxt of the fiscal year. Thus, 
conmcmg acuons for the lower pnonty Operable Umts were put on hold una1 it became clear that 
the money would be made avadable m I T 9 2  Attempts to recover the tune lost in the start of 
procurement due to the budget-dnven delay have been only pamally successful The requested 
extensions are shown below 

Document Onpal Requested Other 
L€iLl!L D a t e D a t e  ImDacts 

6f 12/92 SIX week delay, 
Fmal WoAqb.n 

OU 13 Draft RFURI Workplan 5/15/92 6/19El2 SIX week delay, 
Fmal Workplan 

OU14 Draft RFVRI Work Plan 5/22/92 6/26/92 Six week delay, 
Frnd Workplan 

OU12 Draft RFVRI Workplan 5/8/92 

Addiuonal milestone unpacts may result depending on the content of the workplans If the 
workplans do not expand reqlllrcments beyond the current descnpnon m Table 5 of the IAG, then 
no impact to the Draft €U?I/RI Report is projected. Increases in the Workplan scope of work may 
increase the nme r e q d  for prepmaon of the report, but th~s  would be handled through a 
separate request focused to the scope increase 
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Please contact me or Frazer Lockhart of my staff at 966-7846 if you have further questlons on this 
request. I 

S mcerel y , 

cc 
R. Greenberg, E M 4 3  
A Rampemp, E M 4 3  
R Schassburger, ERD, RFO 
S. Grace, ERD, RFO 
R. Brrk, Em, RFO 
E. Evered, EG&G 
P.-Bunge, EG&G 


